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MEMORANDUM OF AGREEMENT
BETWEEN

The Director of Data Processing, CIA
and

The Assistant Deputy Director for
Defense Intelligence Systems, DIA

SUBJECT: DIA SAFE System Transition and Support Responsibilities
PURPOSE

1. This Memorandum of Agreement (MOA) establishes the CIA Office
of Data Processing's (CIA/ODP) and the Directorate for DIA Systems'
(DIA/RSO) responsibilities for the transition of the DIA SAFE-D (SAFE-D)
system development and maintenance activities to DIA/RSO. Further, the
MOA details the continued support of SAFE-D system implementation until
1 October 1988. Terms of agreement are provided for funding,
procurement, software development, installation, configuration

management, and maintenance. Additionaly, the terms of agreement will ) #‘ s
form the basis of a plan for DIA/RSO to assume complete responsibility &— A da ’
for the SAFE-D system by 1 October 1988. weeded !
BACKGROUND

2. The Consolidated (CIA/ODP/ISG and DIA/RSD-P) SAFE Project Sechio~ z

Office (CSPO) is responsible for the development of information handling could be
systems to support the CIA and DIA intelligence analysts as well as “+o r7p~v¢ >
related support personnel. CIA Systems Engineering Group (CIA/ODP/SEG) W Jo Hr
and Processing Systems Group (CIA/ODP/PSG) provide system software and ﬁf"x"(
hardware engineering support to CSPO. When the SAFE Project was address:
redirected in 1982, incremental versions of the SAFE system were defined

to be delivered from 1983 through 1987.

3. Consequently, the initial DIA SAFE computer system was
installed into the CIA Northside Computer Center (NCC) because the new
Defense Intelligence Analysis Center (DIAC) had not been completed and
the DIA computer facility at Arlington Hall Station lacked space for the
SAFE-D equipment. As a service of convenience and to benefit from
economies-of-scale purchases, CIA/ODP procured, installed, maintained,
and provided some operational support for the DIA SAFE system housed
within the CIA NCC. While DIA provided the requisite funds and some
operators, all administrative details were handled through CIA/ODP. In
1984 the SAFE-D systems were moved to the DIAC.
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4. During FY1983-84, DIA made Annual Payment Plan (APP) payments
on the two SAFE-D computer systems moved from the CIA NCC to the DIAC as
well as the SAFE Unclassified/Development system (SAFE-VMU) which
remained in the NCC. Correspondingly, CIA made APP payments on a new
third system delivered to the DIAC. This payment strategy was
implemented so that the SAFE-VMU system would not have to be physically
moved. Since the two systems are essentially duplicates, each Agency
was paying for a machine which was physicaly housed in the other's
space. On 1 October 1984, each Agency began making APP payments for the
computer systems within their own facilities. By 30 September 1985,
compensation will be made for the differences in amounts paid by
CIA/ODP/ISG and DIA/RSD-P. At that time each Agency will be responsible
for the hardware under its physical control.

ASSUMPTIONS

5. The basic Terms of Agreement (paragraph 6) are based on the
following assumptions:

a. DIA/RSO will be unable to assume complete responsibility
for the development or maintenance of the SAFE-D system before
1 October 1987.

b. CSPO will continue to manage the configuration of the CIA
and DIA systems and to develop SAFE software until 1 October 1987.

c. CIA/ODP/SEG support will be provided until 30 September
1988. This support is contingent upon SAFE-D and SAFE-C remaining
mirror images in the areas of hardware, operating systems, and AIM
software.

d. CIA/ODP/PSG will procure the required SAFE-D hardware until
30 September 1987. This continued support assumes DIA/RSD-P's
hardware acquisition plans for SAFE-D are provided early enough to
be incorporated within CIA/ODP/PSG's plans and the systems remain
mirror images of each other.

e. DIA/RSO will assume responsibility for maintenance
contracts established by DIA/RSD-P for all SAFE developed
application software and AIM system software.

f. The release of CIA/ODP/SEG Operating System Modifications
(e.g., JXMS, CAM, COZAM, and AIM) to third parties must be agreed
to by the Director of Data Processing, CIA.

g. Any proposed deviations from the SAFE system architecture

which require unique hardware and operating system software
components must be agreed to by both the undersigned.
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TERMS OF THE AGREEMENT

6. The following are the basic terms of agreement for funding,
procurement, software development, installation, configuration
management, and maintenance:

a. Funding Agreements

(1) Until 30 September 1987, DIA/RSD-P will fund:

(a) Procurement of SAFE hardware required to support
Category A, B, C, and D files.

(b) Development of all SAFE application software
including augmentations to the Model 204 and INQUIRE Data
Base Management Systems required for DIA's Category A
files.

(c) The Focus Report Writer required for DIA's
Category A files.

(d) Automated Information Management (AIM) system
Program Maintenance Manuals to be requested by DIA/RSD-P
and to be provided by CIA/ODP/SEG.

(e) Procurement of operating systems software and the
Model 204 and INQUIRE Data Base Management Systems.

(f) Maintenance contracts for SAFE operating systems
software, application software, the Model 204 and INQUIRE
Data Base Management Systems, Focus Report Writer, and the
AIM system.

(g) Procurement of maintenance contracts for SAFE-D
hardware required to support SAFE Deliveries 3 and 4§
including the Category A, B, C, and D files.

(h) Procurement of utility software required to
support Category A files.

(2) Until 30 September 1987, DIA/RSO will fund:

(a) Software development for Category B, C, and D
Files.

(b) Procurement of all non-SAFE software products.

(3) Beginning 1 October 1987, DIA/RSO will assume the
current DIA/RSD-P budget and will fund:
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(a) Procurement of additional SAFE-D hardware and
operating systems software required to support the Category
A, B, C, and D files.

(b) Maintenance contracts for SAFE-D hardware
required to support the Category A, B, C, and D files.

(c) Maintenance contracts for SAFE operating systems
software, all developed SAFE application software, the
Model 204 and INQUIRE Data Base Management Systems, Focus
Report Writer, and the AIM system.

(d) DIA unique software development for Category A,
B, C, and D files.

(e) Procurement of all SAFE and non-SAFE software
products and utility software.

b. Procurement Agreements

(1) Until 30 September 1987, DIA/RSD-P will procure:

(a) SAFE hardware required to support the Category A,
B, C, and D files.

(b) SAFE operating system and utility software.

(c) The Model 204 and INQUIRE Data Base Management
Systems and Focus Report Writer.

(d) Contracts for the development of SAFE application
software required to support the Category A files.

(e) Augmentations to the Model 204 and INQUIRE Data
Base Management Systems.

(f) Maintenance contracts for SAFE application
software and AIM system software required to support the
Category A Files.

(2) Until 30 September 1987, DIA/RSO will procure:

(a) SAFE hardware maintenance contracts required to
support the Category A, B, C, and D files.

(b) Operating system maintenance contracts required
to support the Category A, B, C, and D files.

(c) Maintenance contracts for Model 204 and INQUIRE
Data Base Management Systems and the Focus Report Writer.

(d) Non-SAFE software products and non-SAFE

application software.
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(3) Beginning 1 October 1987, DIA/RSO will procure:

(a) SAFE hardware and hardware maintenance contracts
required to support the Category A, B, C, and D files.

(b) Operating systems software and software
maintenance contracts required to support the Category A,
B, C, and D files.

(c) Maintenance contracts for the Model 204 and
INQUIRE Data Base Management Systems.

(d) Augmentations to the Model 204 and INQUIRE Data
Base Management Systems.

(e) Non-SAFE and SAFE software products, utility
software and maintenance contracts.

(f) DIA unique SAFE application software.
(4) Beginning 1 October 1987, DIA/RSD-P will procure:

(a) Application software development contracts for
the continued development of SAFE Core software.

c. Development Agreements

(1) Until 30 September 1987, DIA/RSD-P is responsible for
the development and issuance of SAFE application software to
support the conversion of the Category A files for Deliveries 3 n U‘M‘l?
and 4. DIA/RSD-P's responsibility for the development of DIA “¥ )

SAFE unique software will terminate 30 September 1987. uﬂh*Vs'"‘

Beginning 1 October 1987, the SAFE unclassified (VMU) w7 T

development processor will be used only for the development of SAFE UMy weo

SAFE Core software by CIA/ODP/ISG. pI's 'ﬂ.g‘/ﬁﬂ
(2) Until 30 September 1987, DIA/RSO is responsible for

the conversion of the Category B, C, and D files. ] Thew wl“L.?

(3) Until 30 September 1988, CIA/ODP/SEG will provide all
modified operating system software (e.g., MVS/JES, VM, COMTEN,
CAM) and AIM software required by SAFE. CIA/ODP/SEG will
provide operating system modification and AIM software
maintenance releases which contain new functions as well as
software corrections for known problems. CIA/ODP/SEG will
provide consulting support for its provided software releases
and will provide permanent software fixes to identified
problems within the software maintenance releases. All
CIA/ODP/SEG responsibilities end 30 September 1988.
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d. Installation Agreements

(1) Until 30 September 1987, DIA/RSD-P is responsible for
the installation of all SAFE developed application software,
the Model 204 and INQUIRE Data Base Management Systems, and the
Focus Report Writer to support Category A files in Deliveries 3
and 4. During this period, DIA/RSO is also responsible for the
installation of the Model 204 DBMS to support the conversion of
the Category B, C, and D files.

(2) Until 30 September 1987, DIA/RSO is responsible for
the installation of SAFE-D hardware, operating systems, SAFE
utility software, non-SAFE software products, non-SAFE
application software, CIA/ODP/SEG operating system
modifications, AIM releases, and Category B, C, and D files.

(3) Beginning 1 October 1987, DIA/RSO will be responsible
for the installation of SAFE-D hardware, operating systems and
utility software, application software provided by DIA/RSD-P,
all software products including augmentations to the Model 204
and INQUIRE Data Base Management Systems, operating system
software modifications and AIM releases provided by
CIA/ODP/SEG, and SAFE Core software releases provided by
DIA/RSD-P.

e. Configuration Management

(1) DIA/RSD-P is responsible for managing the SAFE-D
system hardware and software configuration under auspices of
the Consolidated SAFE Project's Configuration Control Board.

1S
(2) DIA/RSO wild—#e responsible for providing a 0h7amvv
representative to be a member of the SAFE Configuration Control
Board.

f. Maintenance Agreements

(1) DIA/RSD-P is responsible for maintenance of SAFE
developed application software and augmentations to the Model
204 and INQUIRE Data Base Management Systems in support of the
Category A files included in Deliveries 3 and 4.

(2) DIA/RSO is responsible for maintenance of SAFE
hardware, operating systems and utility software, Model 204 and
INQUIRE Data Base Management Systems, Focus Report Writer, non-
SAFE software products, and Category B, C, and D files.

DIA/RSO is also responsible for first level problem diagnosis
for all installed SAFE software and will apply temporary
operational corrections in accordance with the SAFE
Configuration Management Plan.

ADMINISTRATIVE - INTERNAL USE ONLY

Declassified in Part - Sanitized Copy Approved for Release 2012/01/19 : CIA-RDP95-00972R000100120004-4



A . l
Declassified in Part - Sanitized Copy Approved for Release 2012/01/19 : CIA-RDP95-00972R000100120004-4

ADMINISTRATIVE - INTERNAL USE ONLY

(3) CIA/ODP/SEG will provide operating system
modification releases and AIM system releases to DIA/RSO.
Further, CIA/ODP/SEG will respond to problems identified by
DIA/RSO and DIA/RSD-P relating these operating systems
modifications and AIM system releases.

(4) Following the implementation, training,
documentation, and acceptance of the converted data bases in
Delivery 3, DIA/RSO will be responsible for the maintenance of
Delivery 3 software including the converted CRD and HUMINT data
bases.

(5) Following implementation, training, documentation and
acceptance of the converted data bases in Delivery 4, DIA/RSO
will be solely responsible for the maintenance of Delivery 4
software including the converted Integrated Data Base.

(6) Beginning 1 October 1987, DIA/RSO will be responsible
for the maintenance of all SAFE hardware and software excluding
the ODP/SEG provided operating system modification and AIM
system releases.

(7) Beginning 1 October 1988, DIA/RSO will be responsible
for the maintenance of all SAFE hardware and software including
operating system modifications and AIM software.

APPROVED: APPROVED:
STAT —
Director of Data Processing Assistant Deputy Director for
CIA Defense Intelligence Systems, DIA
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a \\16&“‘85 ODP-85-0020

SAF-E006-85
7 January 1985

I

MEMORANDUM FOR: Director of Data Processing
Deputy Director for Resources and Systems/DIA

STAT FROM :

Director, Consolidated SAFE Project Office

SUBJECT: Revised and Proposed CIA/DIA Memorandum of Agreement

1. Attached is the second revision of the proposed ODP/RSO
Memorandum of Agreement. This revision has been reformatted to
clarify the time phases and Funding, Procurement, Software
Development, Installation, Configuration Management and Maintenance

responsibilities. Also included are the assumptions on which the
Terms of Agreement are based.

2. Your comments on this revised version of the MOA are
requested by 25 January 1985 after which it will be submitted to
RS/DIA and D/ODP for signatures.

STAT

Attachments: As stated

Distribution:

- each Addressee

- DD/ODP %QP:
- RSO/DIA a
- C/SEG/0DP
C/PSG/ODP

- DD/CSPO

- ODP Registry

- SAFE Chrono

b pd b e et e
]

G, nm Ol 6 WE
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7 January 1985

MEMORANDUM OF AGREEMENT
BETWEEN
The Director of Data Processing, CIA
and

The Assistant Deputy Director for
Defense Intelligence Systems, DIA

SUBJECT: DIA SAFE System Support and Transition Responsibilities

1. PURPOSE AND SCOPE - This Memorandum of Agreement (MOA) delineates
the CIA Office of Data Processing’'s (CIA/ODP) and the Directorate for DIA
Systems' (DIA/RSO) organizational responsibilities required for:

(a) continued support of the DIA SAFE (SAFE-D) system implementation and
(b) transition of the SAFE-D system maintenance responsibilities to

DIA/RSO. The funding, procurement, software development, installation,
configuration management and maintenance agreements, included in this
document, form the basis of a plan for DIA/RSO to gradually assume complete
responsibility for the SAFE-D system by 1 October 1988.

2. BACKGROUND - In 1983, the initial DIA SAFE computer system was
installed into the CIA Northside Computer Center (NCC) because the new
Defense Intelligence Analysis Center (DIAC) was not ready and the DIA
computer facility at Arlington Hall Station did not have adequate space for
the SAFE-D equipment. As a service of convenience and to benefit from
economies-of-scale purchases, CIA/ODP procured, installed, maintained and
provided some operational support for the DIA SAFE system housed within the
CIA NCC. While DIA provided the requisite funds and some operators, all
administrative details were handled through CIA/ODP. In 1984, the SAFE-D
system was moved to the DIAC. Now that the SAFE-D move is complete, it is
necessary to clarify the actions and responsibilities required to ensure
its continued function and maintenance.

Page 1 of 9
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ODP/RSD MEMORANDUM OF AGREEMENT 7 Jan. 1985

The Consolidated (CIA/ODP/ISG and DIA/RSD-P) SAFE Project Office
(CSPO) is responsible for the incremental development of information
handling systems to support the CIA and DIA intelligence analysts and
support personnel. CIA Systems Engineering Group (ODP/SEG) and Processing
Systems Group (ODP/PSG) are providing system software and hardware
engineering support to CSPO. When the SAFE Project was redirected in 1982,
incremental versions of the SAFE system were defined to be delivered during
1983 through 1987. This document defines the actions required to implement
and maintain the DIA versions of the SAFE system and allow DIA/RSO to
assume responsibility for the SAFE-D system.

During 1983 and 1984, DIA made Annual Payment Plan (APP) payments
on the two SAFE-D computer systems moved from the Northside Computer Center
to the DIAC and the SAFE Unclassified/Development system (SAFE-VMU) which
remained in the NCC. Correspondingly, CIA made APP payments on the new
(3rd) system delivered to the DIAC. This payment strategy was implemented
so that the SAFE-VMU system would not have to be physically moved. In that
the two systems are essentially duplicates, each Agency was paying for a
machine which was physically housed in the other Agency's space while
receiving a comparable benefit. On 1 October 1984, each Agency began
making APP payments for the computer systems within their own facilities.

By 30 September 1985, compensation will be made for the differences in
amounts paid by ODP/ISG and DIA/RSD-P so that each Agency is responsible
for the hardware under its physical control.

3. DEFINITIONS - The following definitions are applicable in the
context of this document.

a. Configuration Management - To control change and minimize
impacts on the design, development, support and operation of each
Agency's system.

b. Fund - To budget and/or provide money or other resources for
a specific purpose.

c. Hardware - Computer processors, channels, control units,
storage devices, terminals and printers and communication equipment
required to perform a function or set of functions.

d. install - To set hardware and/or software into position,
connect and adjust for operational use.

e. Maintenance - To continue, carry on, preserve and upgrade
the support provided by the system.

Page 2 of 9
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f. Procurement - To establish contract(s) to obtain hardware,
software and/or services for a specific function or set of functions.

’f.  Software - SAFE software is categorized as: (l) Licensed
Vendors' (e.g., IBM, COMTEN) Operating System software, (2) Operating
system modifications (e.g., JXMS, CAM, COZAM) and Automated
Information Management (AIM) software which facilitates the processing
of other SAFE application software, (3) SAFE "Core" software which
pertains only to the SAFE application software, including the INQUIRE
Data Base Management System, that is entirely common to both the CIA
and DIA systems, SAFE software components that contain both common and
Agency unique code and SAFE software components that are common with
the exception of external interfaces (e.g., the DATEX and PCTCS and
DSSCS interfaces for cable traffic), (4) DIA unique application
software, DIA unique SAFE software components and DIA unique data base
software, and (5) CIA unique application software, CIA unique SAFE
software components, and CIA unique data base software.

',79{( Software Development - To build, modify or augment and test
software to satisfy a specific function or set of functions.

4. ASSUMPTIONS - The Agreements, included in Section 5 (below), are
based on the following assumptions.

a. DIA/RSO will not be able to assume complete responsibility
for the development and/or maintenance of the SAFE-D system before
1 October 1987.

b. There will be a need for a consolidated (ODP/ISG and RSD-P)
group to manage the configuration of the CIA and DIA systems and to
continue the development of SAFE software to 1 October 1987 and SAFE
Core software beyond 1 October 1987. The function of the SAFE
Configuration Management process is to ensure that each Agency's
system is managed to control change and minimize impacts on the
support and operation of both systems.

c. CIA/ODP/SEG support will be provided until 30 September 1988
as long as there is common hardware, operating systems and AIM
software or until it is mutually agreed by both parties to terminate
this Agreement prior to 30 September 1988.
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ODP/RSD MEMORANDUM OF AGREEMENT 7 Jan. 1985

d. CIA/ODP/PSG support will be provided to procure SAFE-D
hardware, required to support Category A, B, C, and D files, until 30
September 1987 as long as there is common SAFE hardware and RSD-P's
SAFE-D hardware acquisition plans are made available adequately to
allow them to be incorporated within PSG's acquisition plans.

e. Maintenance contracts established by RSD-P will be carried
forward by RSO for all SAFE developed application software and AIM
system software to ensure adequate maintenance of the SAFE-D system
and to ensure that consistent maintenance is being applied to the SAFE
Core software.

f. The release of SAFE software to third parties must be agreed
to by the signatories of this Agreement to ensure that there is
minimal impact on the support provided by ODP, RSD-P and RSO.

g. Any proposed deviations from the SAFE system architecture by
requiring unique and conflicting hardware and operating system
software components must be agreed to by the signatories of this
Agreement.

5. TERMS OF THE AGREEMENT - The following Funding, Procurement,
Software Development, Installation, Configuration Management and
Maintenance terms are agreed to:

5.1 Funding Agreements:

a. Beginning in 1983 through 30 September 1987, RSD-P, the DIA
contingent of CSPO, will provide funding for:

1). Procurement of SAFE hardware required to support
Category A, B, C, and D files.

2). Development of all SAFE application software including
augmentations to the Model 204 and INQUIRE Data Base Management
Systems required for DIA's Category A files.

3). The Focus Report Writer required for DIA's Category A
files.

4). Automated Information Management (AIM) system Program
Maintenance Manuals to be requested by DIA/RSD-P and provided by
ODP/SEG which are required by DIA/RSO for maintenance support.
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5). Procurement of operating systems software and the Model
204 and INQUIRE Data Base Management Systems.

6). Maintenance contracts for SAFE operating systems
software, all developed SAFE application software, the Model 204
and INQUIRE Data Base Management Systems, Focus Report Writer and
the AIM system.

7). Procurement of maintenance contracts for SAFE-D
hardware required to support SAFE Deliveries 3 and 4 including
the Category A, B, C, and D files.

8). Procurement of utility software required to support
Category A files.

b. Beginning in 1983 through 30 September 1987, DIA/RSO will
provide funding for:

1). Software development for Category B, C, and D files.
2). Procurement of all non-SAFE software products.
c. Beginning 1 October 1987, DIA/RSO will assume the current

RSD-P budget and based on the current RSD-P budget allocations will
provide funding for:

1). Procurement of additional SAFE-D hardware and operating
systems software required to support the Category A, B, C, and D
files.

2). Maintenance contracts for SAFE-D hardware required to
support the Category A, B, C, and D files.

3). Maintenance contracts for SAFE operating systems
software, all developed SAFE application software, the Model 204
and INQUIRE Data Base Management Systems, Focus Report Writer,
and the AIM system.

4). DIA unique software development for Category A, B, C,
and D files.

5). Procurement of all SAFE and non-SAFE software products
and utility software.
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5.2 Procurement Agreements:

a. Beginning in 1983 through 30 September 1987, RSD-P will
procure via ODP/PSG:

1). SAFE hardware required to support the Category A, B, C,
and D files.
2). SAFE operating system and utility software.

3). The Model 204 and INQUIRE Data Base Management Systems
and Focus Report Writer.

4) Contracts for the development of SAFE application
software required to support the Category A files.

5). Augmentations to the Model 204 and INQUIRE Data Base
Management Systems.

6). Maintenance contracts for SAFE application software and
AIM system software required to support the Category A Files.

b. Beginning in 1983 through 30 September 1987, RSO will
procure:

1). SAFE hardware maintenance contracts required to support
the Category A, B, C, and D files.

2). Operating system maintenance contracts required to
support the Category A, B, C, and D files.

3). Maintenance contracts for Model 204 and INQUIRE Data
Base Management Systems and the Focus Report Writer.

4). Non-SAFE software products and non-SAFE application
software.
c. Beginning 1 October 1987, RSO will procure:

1). SAFE hardware and hardware maintenance contracts
required to support the Category A, B, C, and D files.

2). Operating systems software and software maintenance
contracts required to support the Category A, B, C, and D files.

3). Maintenance contracts for the Model 204 and INQUIRE
Data Base Management Systems.
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4). Augmentations to the Model 204 and INQUIRE Data Base
Management Systems.

5). Non-SAFE and SAFE software products , utility software
and maintenance contracts.

6). DIA unique SAFE application software.

d. Beginning 1 October 1987, RSD-P will procure SAFE
application software development contracts for the continued
development of SAFE Core software.

5.3 Development Agreements:

a. Beginning in 1983 through 30 September 1987, RSD-P will be
responsible for the development and issuance of SAFE application
software in support of the conversion of the Category A files which
are included in Deliveries 3 and 4. RSD-P's responsibility for the
development of DIA unique software will terminate effective 30
September 1987. As a result, beginning 1 October 1987, the SAFE
unclassified (VMU) development processor will be used by CSPO only for
the development of SAFE Core software. Note that the SAFE VMU
processor is currently being used by CSPO for the development of
common and Agency unique SAFE software.

b. Beginning in 1983 through 30 September 1987, RSO will be
responsible for the conversion of the Category B, C, and D files.

c. Beginning in 1983 through 30 September 1988, CIA/ODP/SEG
will provide all modified operating system software (e.g., MVS/JES,
VM, COMTEN, CAM) and AIM software that is developed by ODP and is
required by SAFE application software. CIA/ODP/SEG will provide
operating system modification and AIM software maintenance releases
which contain new functions as well as software corrections for known
problems. ODP will provide consulting support for its provided
software releases and will provide permanent software fixes to
identified problems within the software maintenance releases.
ODP/SEG's responsibility to provide all of these services will end 30
September 1988.

d. Beginning 1 October 1988, RSD-P and ODP/ISG (CSPO) or its
successor organization will be responsible for managing the

development and issuance of releases of SAFE Core software to RSO
until this responsibility is @Ssumed)by RSO.

2

[§
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5.4 |Installation Agreements:

a. Beginning in 1983 through 30 September 1987, RSD-P will be
responsible for the installation of all SAFE developed application
software, the Model 204 and INQUIRE Data Base Management Systems and
their augmentations and the Focus Report Writer in support of the
Category A files within Deliveries 3 and 4. Note that, during this
period, RSO will also be responsible for the installation of the Model
204 DBMS in support of the conversion of the Category B, C, and D
files.

b. Beginning in 1983 through 30 September 1987, in support of
the Category A, B, C, and D files which are to be included in
Deliveries 3 and 4, RSO will be responsible for the installation of
SAFE-D hardware, operating systems and SAFE utility software, non-SAFE
software products and non-SAFE application software, operating system
modifications and AIM releases provided by ODP/SEG, and the Category
B, C, and D files.

c. Beginning 1 October 1987, RSO will be responsible for the
installation of SAFE-D hardware, operating systems and utility
software, application software provided by RSD-P and RSO, all software
products including augmentations to the Model 204 and INQUIRE Data
Base Management Systems (if required), operating system software
modifications and AIM releases provided by ODP/SEG and SAFE Core
software releases provided by RSD-P.

5.5 Configuration Management:

a. Beginning in 1983, RSD-P will be responsible for managing
the SAFE-D system hardware and software configuration under auspices
of the Consolidated SAFE Project's Configuration Control Board.

b. Beginning in 1983, a RSO representative will be a member of
the SAFE Configuration Control Board.

5.6 Maintenance Agreements:

a. Beginning in 1983, RSD-P will be responsible for maintenance
of SAFE developed application software and augmentations to the Model
204 and INQUIRE Data Base Management Systems in support of the
Category A files included with Deliveries 3 and 4 until these
responsibilities are assumed by RSO (see paragraphs d and e, below).
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b. Beginning in 1983, RSO will be responsible for maintenance
of SAFE hardware, operating systems and utility software, Model 204
and INQUIRE Data Base Management Systems, Focus Report Writer, non-
SAFE software products, and Category B, C, and D files. RSO will also
provide first level problem diagnosis for all installed SAFE software
and will apply temporary operational corrections to all installed SAFE
software on an as required basis and in accordance with the SAFE
Configuration Management Plan.

c. Beginning in 1983, ODP/SEG will provide operating system
modification releases and AIM system releases to RSO and respond to
problems identified by RSO and RSD-P related to the ODP/SEG provided
operating systems and AIM system releases.

d. Following the implementation, training, documentation turn-
over and acceptance of the converted data bases in Delivery 3, RSO,
with contractual maintenance support, will be solely responsible for
the maintenance of Delivery 3 software including the converted CRD and
HUMINT data bases.

e. Following implementation, training, documentation turn-over
and acceptance of the converted data bases in Delivery 4, RSO will be
solely responsible for the maintenance of Delivery 4 software
including the converted Integrated Data Base.

f. Beginning 1 October 1987, RSO will continue to be
responsible for the maintenance of all SAFE hardware and software
excluding the ODP/SEG provided operating system modification and AIM
system releases.

g. Beginning 1 October 1988, RSO will be responsible for the
maintenance of all SAFE hardware and software including operating
system modifications and AIM software.
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